Draft 2009-12 Fermilab Accelerator Experiments Schedule

Revised Annuallv - This Version from June. 2003

Year 2009 2010 2011 2012
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This draft schedule is meant to show the general outline of the Fermilab accelerator experiments schedule.

Major components include:

A minimum 6-8 week shutdown each summer.
Startup of the BTeV experiment, including 3-month shutdown for low beta installation.

Startup of the CKM experiment.
Startup of the E906 experiment.

Additional shutdown periods will be added, typically allowing 40 weeks of accelerator operation per year.
The draft schedule will be updated as more precise information is made available, or projections change.

[ ] RUN or DATA
[ ] STARTUP/COMMISSIONING
[ ] INSTALLATION

I M&D (SHUTDOWN)

23-Jun-03




	Sheet1

